

WISDOT I-94 NORTH-SOUTH FREEWAY PROJECT

RACINE and KENOSHA COUNTY COMBINED

CONSTRUCTION CLOSURE SCHEDULE

V1



On Shift This Week:
 Construction Time Period: 14-May-09 25-May-09
 TMP Rep: Andy Kowske 414-238-5674
 PI Contact: Emlynn Grisar: 414-313-8003

LEGEND:	DETOUR INFO:
Black and Bold = Full Freeway or Full Ramp Closures	Sheet
Black = Local Street Full Closure	Detour
Red and Bold = Freeway or Ramp Lane Closures	CTH C
Local Street Lane Closure	USH 45, WIS 50 and County H
Work Activity Taking Place / Extra Notes	
Strikethrough = Cancelled Closure	
ALL = all lanes closed that direction	
* Lanes are numbered left to right	
(***) is the project which is responsible for the closure, MISC is a non-North South Project in the vicinity of the NS reconstruction work	

TWO WEEK LOOK AHEAD CLOSURES

DATE	EXIT/ENTRANCE RAMP CLOSURES	TIME	Lane Closure Number(s) [left to right]					MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS
			SYS	NB	SB	EB	WB	
14-May THUR	I-94 WEST (NB) exit ramp to County C Construct temporary NB exit ramp to County C, alternate ramp at WIS 50	closed until 5/18						
15-May FRI	I-94 WEST (NB) exit ramp to County C Construct temporary NB exit ramp to County C, alternate ramp at WIS 50	closed until 5/18						
16-May SAT	I-94 WEST (NB) exit ramp to County C Construct temporary NB exit ramp to County C, alternate ramp at WIS 50	closed until 5/18						
17-May SUN	I-94 WEST (NB) exit ramp to County C Construct temporary NB exit ramp to County C, alternate ramp at WIS 50	closed until 5/18						
18-May MON	I-94 WEST (NB) exit ramp to County C Construct temporary NB exit ramp to County C, alternate ramp at WIS 50	opens at 5 p.m.						
19-May TUE								
20-May WED								
21-May THUR								
22-May FRI								
23-May SAT								
24-May SUN								
25-May MON								

ONGOING LONG TERM CLOSURES

EXIT/ENTRANCE RAMP CLOSURES	START AND APPROX. END	SYS	NB	SB	EB	WB	MAINLINE/ SYSTEM RAMP/ LOCAL STREET CLOSURES AND LIMITS
I 94 WEST (NB) exit and entrance ramps at WIS 158	April 15th - Late June		All	All			East Frontage Road at WIS 158 Between CTH K and CTH N
			All	All			East Frontage Road Between County C and WIS 165

TWO MONTH LOOK AHEAD NOTES

TWO MONTH LOOK AHEAD NOTES	RACINE/KENOSHA COUNTY CONTACT INFO
<ul style="list-style-type: none"> - County C full closure at East Frontage Rd. scheduled to start June 1, County C to be closed into December '09 - East Frontage Road between County C and WIS 50 scheduled to begin June 1 - Long-term freeway lane closures at County G and Southern Kenosha County likely to start after Memorial Day - Freeway crossovers at County G in Racine CO. and in Southern Ken. Co. likely to be implemented in June, July or August - County E Ramp and County E closures scheduled to start in June - County G ramp, frontage road and roadway closures scheduled to begin in June or July - WIS 165 ramp closures scheduled to begin in June - Additional County C ramp closures scheduled to begin in June or July - I-94 EAST (SB) exit and entrance ramp closures at WIS 158 scheduled to start from late June until mid November - W. Frontage Rd. between WIS 50 and WIS 165 scheduled to close in Aug. once E. Frontage Rd. opens between WIS 50 and WIS 165 - West Frontage Rd. between CTH K and CTH N (at WIS 158) in Ken. County scheduled to close late June - mid November 	WisDOT Construction Chief (Ryan Luck) WisDOT Construction Supervisor (Deb Evers) WisDOT Construction Supervisor (Brian Roper) WisDOT Public Information (Emlynn Grisar) WisDOT PI Backup (Laura Goranson) - 24 hour Wis DOT Safety Engineer (Bob Wazniak) WisDOT Utilities (Pat Stoezel) WisDOT TMP Lead (Chris Hager) Web Site Administrator (Tim Vik) - 24 hour Web Site Administrator Backup (Andy Kowske) - 24 hr Web Site Administrator Backup (Toni Keegan) WisDOT STOC - 24 hour WisDOT Signals WisDOT Maintenance (Gail Vukodinovich) - 24 hour TMP Rep for Racine and Kenosha County (Andy Kowske) - 24 hr

RACINE AND KENOSHA COUNTY PROJECT TRAFFIC CONTACT INFO

ID	Description	Name	Role	24-Hour Number	E-Mail
1030-23-70, 71	CTH E Frontage Roads	Brian Rutkowski	Proj. Traffic Lead	312-656-9816	brutkowski@collinsengr.com
1030-23-70, 71	CTH E Frontage Roads	Mark Klipstein	Proj. Manager	414-750-1496	mark.klipstein@dot.wi.gov
1030-23-70, 71	CTH E Frontage Roads		Prime Contractor		
1030-23-70, 71	CTH E Frontage Roads		Traff. Cont. Contr.		
1032-14-70, 74	WIS 158 Frontage Roads and Ramps	Casey Wierzchowski	Proj. Traffic Lead	414-750-5498	Casey.Wierzchowski@dot.wi.gov
1032-14-70, 74	WIS 158 Frontage Roads and Ramps	Mark Klipstein	Proj. Manager	414-750-1496	mark.klipstein@dot.wi.gov
1032-14-70, 74	WIS 158 Frontage Roads and Ramps		Prime Contractor		
1032-14-70, 74	WIS 158 Frontage Roads and Ramps		Traff. Cont. Contr.		
1031-07-70, 74	CTH C Frontage Roads	Sarah O'Keefe	Proj. Traffic Lead	414-531-0916	sokeefe@emcsinc.com
1031-07-70, 74	CTH C Frontage Roads	Mark Klipstein	Proj. Manager	414-750-1496	mark.klipstein@dot.wi.gov
1031-07-70, 74	CTH C Frontage Roads		Prime Contractor		
1031-07-70, 74	CTH C Frontage Roads		Traff. Cont. Contr.		
1030-25-71,72,74	County G Interchange and Freeway (Racine County)		Proj. Traffic Lead		
1030-25-71,72,74	County G Interchange and Freeway (Racine County)	Mark Klipstein	Proj. Manager	414-750-1496	mark.klipstein@dot.wi.gov
1030-25-71,72,74	County G Interchange and Freeway (Racine County)		Prime Contractor		
1030-25-71,72,74	County G Interchange and Freeway (Racine County)		Traff. Cont. Contr.		
1031-07-79, 1031-07-72, 1032-10-79,	Southern Kenosha County Freeway Mainline		Proj. Traffic Lead		
	Southern Kenosha County Freeway Mainline	Mark Klipstein	Proj. Manager	414-750-1496	mark.klipstein@dot.wi.gov
	Southern Kenosha County Freeway Mainline		Prime Contractor		
	Southern Kenosha County Freeway Mainline		Traff. Cont. Contr.		

